

EXHIBIT 6
COLLINS RADIO Co.

SUMMARY OF DELIVERY AND PERFORMANCE

Equipment production contracts, 1958 to June 25, 1962, Navy Department, Bureau of Ships

Contract No.	Contract date	Quantity	Equipment	Contract schedule		Actual performance	
				Start	Complete	Start	Complete
NObsr-75183	April 1958	833	CU-691/U antenna couplers	December 1958	July 1962	February 1959	May 1962
		365	CU-692/U antenna couplers	do	June 1961	do	August 1961
NObsr-75379	June 1958	10	COL-51J4 receivers	October 1958	November 1959	January 1959	January 1960
NObsr-75279	do	359	COL-522-1298-00 trancivers	do	April 1960	October 1958	May 1960
NObsr-75710	February 1959	144	AN/WLR-1-ECM receivers	March 1960	May 1961	April 1960	August 1961
NObsr-75590	April 1959	63	AN/SLR-2 and AN/BLR-1 ECM receivers	June 1960	September 1960	March 1960	January 1961
NObsr-75834	May 1959	6	Model 156H3 high frequency receiver filters	November 1959	November 1959	January 1960	January 1960
NObsr-81039	August 1959	12	AM-2374/URT amplifiers	June 1961	June 1961	June 1961	July 1961
		47	CU-791/URT antenna couplers	do	do	do	October 1961
NObsr-81220	January 1960	580	AN/URC-32 trancivers	August 1960	April 1961	August 1960	May 1961
NObsr-81258	April 1960	201	R-388 radio receivers	March 1960	March 1960	March 1960	March 1960
NObsr-81494	June 1960	1	Tropospheric scatter system	July 1960	July 1960	July 1960	July 1960
NObsr-85097	November 1960	12	AN/URC-38 trancivers	December 1960	January 1961	December 1960	February 1961
NObsr-85379	April 1961	17	TS-907/ULR radio test sets	December 1961	December 1961	January 1962	January 1962
NObsr-85396	May 1961	1	COL-32RS-1C tranciver	June 1961	June 1961	July 1961	July 1961
NObsr-85565	June 1961	37	KWM-2A trancivers and antenna couplers	July 1961	August 1961	August 1961	October 1961
NObsr-87207	December 1961	1	AM-2374/URT linear amplifier	March 1962	March 1962	March 1962	March 1962

Total dollar value of all Collins-BuShips contracts:

Fiscal year 1959	\$20,208,582
Fiscal year 1960	10,644,391
Fiscal year 1961	1,686,354
Fiscal year 1962	10,484,930
Total	43,024,257

Uncompleted production contracts, Marine Corps

Contract No.	Contract date	Quantity	Equipment	Contract start	Scheduled complete	Actual start	Performance complete
NOM-71001	Feb. 16, 1959	995	Radio sets, AN/TRC-75	May 1959	March 1962	May 1959	May 1962.
		181	Communications central, AN/TSC-15	January 1962	July 1962	January 1962	33 due.
		541	AN/MRC-83	December 1960	April 1962	December 1960	April 1962.
NOM-71331	Sep. 11, 1959	5	AN/GRM-32		May 1960		May 1960.
NOM-71593	May 3, 1960	2	Multiplex converters, 365Z-2		October 1960		June 1960.
NOM-72060	Oct. 13, 1960	181	Converter-multiplexers, CV-976/U	January 1961	May 1962	January 1961	2 due.
NOM-72271	September 1961	2	Radio sets, AN/PRC-38(XN-2)		June 1962		July 1962.
NOM-72320	Aug. 8, 1961	78	Communications central, AN/TSC-15	October 1961	January 1962	October 1961	January 1962.
NOM-72360	Nov. 20, 1961	512	Radio set, AN/TRC-75	March 1962	December 1962	March 1962	On schedule.
		1,423	Communications central, AN/TSC-15	August 1962	September 1962	May 1962	Do.
NOM-72362	Dec. 15, 1961	2	Radio sets, AN/PRC-47	do	November 1963		
NOM-72388	Dec. 22, 1961	2	Test equipments	do	September 1962		
NOM-70976 ¹	Mar. 8, 1960	35	AN/GRM-32	July 1960	December 1960	September 1960	October 1961.
NOM-72358	Jan. 5, 1962	4	Antenna and associated equipments	February 1962	February 1962	February 1962	February 1962.

¹ Alpha Corp., division of Collins Radio, delayed due to GFE and strike.

Collins Radio Co. BuWeps contracts, fiscal year 1956

Contract No.	Contract date	Quantity	Equipment	Contract schedule		Actual delivery		Remarks
				Start	Complete	Start	Complete	
NOW-62-0231	May 1962	160	AN/ARC-94(618T-2)	June 1962	May 1963	June 1962		
NOas-56-798	June 1956	(1)	AN/ARC-27	October 1956	May 1957	October 1956	June 1957	
NOas-55-821r	June 30, 1955	169	AN/ARC-38	April 1956	December 1956	July 1956	August 1957	
		160	AN/ARR-41	do	do	May 1956	October 1957	
NOas-57-438r	Dec. 27, 1956	2,500	AN/ARC-38	July 1957	July 1958	July 1957	September 1958	
		1,165	AN/ARR-41	do	do	September 1957	August 1958	
NOW-61-1017	Feb. 28, 1962	179	AN/ARC-38	December 1961	April 1962	January 1962	Will finish in July 1962	
NOas-58-634	June 25, 1958	24	FRW-2	April 1959	August 1959	April 1959	August 1959	
NOas-58-211	Dec. 12, 1957	254	ARW-56	August 1958	March 1959	August 1958	April 1959	
NOas-59-8023	Mar. 17, 1959	476	ARW-56	July 1959	May 1960	September 1959	September 1960	
NOas-57-478	June 4, 1957	100	ARC-52	February 1958	August 1958	May 1958	March 1959	
NOas-59-0165	Jan. 8, 1959	184	ARC-52	June 1959	January 1960	July 1959	May 1960	
NOas-59-0232	Apr. 15, 1959	40	C-2791/ARC	December 1959	do	February 1960	April 1960	
NOW-61-0516	Feb. 23, 1961	20	ARC-52	January 1961	February 1961	December 1960	February 1961	
NOas-59-0278	June 12, 1959	33	CNI 2	November 1959	April 1960	December 1959	August 1960	
NOas-60-0100	June 30, 1960	131	CNI 2	September 1960	May 1961	September 1960	September 1961	
NOW-61-0034	June 30, 1961	23	CNI 2	May 1961	October 1961	do	do	
NOW-61-0574	Feb. 20, 1961	86	CNI 2	August 1961	December 1961	August 1961	January 1962	
NOW-62-0212	Nov. 7, 1961	190	CNI 2	April 1962	March 1962	March 1962	Still delivering.	
NOas-59-0199c	Dec. 8, 1958	17	ASQ-52	Aug. 30, 1960	June 30, 1961	Feb. 30, 1961	Sept. 30, 1962	10 systems delivered to date.
NOW-62-0567	May 11, 1962	51	ASQ-52	Sept. 30, 1962	July 30, 1964			

1 Varied.

2 Includes ASQ-19, ASQ-56, ASQ-57, ASQ-58, where applicable.